Communication

Date	26 september 2026
Team ID	SWTID-2026-9113
Project Name	Import Data using Transform Maps (Spreadsheet)
Maximum Marks	1 Mark

Communication Plan:

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	Project Team	Discuss project progress and tasks
2	Progress Update	Weekly	WhatsApp / Google Meet	Project Team & Faculty	Share project status
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Project Team	Resolve import and transform issues
4	Stakeholder Review	Bi-Weekly	Google Meet	Team & Faculty	Get feedback and guidance
5	Final Demo Rehearsal	Once	Google Meet	Project Team	Practice project demonstration
6	Documentation Update	As Needed	Google Drive	Project Team	Update project documents and screenshots

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty in configuring Transform Maps	Discussed the configuration steps and corrected field mappings
2	Spreadsheet data format issues	Corrected column names and validated the spreadsheet data
3	Import or transformation errors	Checked the Import Set and Transform Map configuration and tested again